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EA 079000
  December 16, 2002    11-IMP-8

Task and Brief Description Responsible 
Branch/ Staff

Timing/ 
Phase

Action taken to 
comply Remarks

Initial Date Initial Date

DESIGN KICK-OFF Project Manager Beginning of 
1 phase

PRE-LOG-IN REVIEW Design/ Project 
Engineer 80% Plans

ENVIRONMENTAL PS&E REVIEW Env. Generalist 
& Specialists

PS&E 
Circulation

MAINTENANCE PRE-LOG-IN REVIEW

Design 
Engineer/ 

Maintenance 
Supt. 

80% Plans

IN-HOUSE PRE-CONSTRUCTION MEETING Project Manager Contract 
Award

TRANSFER RESIDENT ENGINEER BOOK Design 
Engineer

Preconst 
Meeting

PREJOB MEETING WITH CONTRACTOR RE Beginning of 
Const

ENVIRONMENTAL COMPLIANCE REVIEW
Env. 

Const.Liason/ 
RE

Project 
Duration

DESIGN FEATURES MEMORANDUM  RE Postconst
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Task and Brief Description Responsible 
Branch/ Staff

Timing/ 
Phase

Action taken to 
comply Remarks

Initial Date Initial Date
BIOLOGY

Every attempt will be made to construct outside the February 1 to August 31 
breeding season of burrowing owls. Biology/RE

If construction must occur within the burrowing owl breeding season, the following 
measures must be taken prior to February 1: Biology

If a construction is expected during the breeding season, a qualified biologist 
must survey within the impact area prior to February 1, exclude any owls present, 
and excavate all owl burrows and potential owl burrows within the impact zone 
and an additional 50 m (164 ft) beyond the impact zone to prevent owl nesting on 
site.  The surveys and excavations will be based on methods established by the 
USFWS and the California Burrowing Owl Consortium (1993).  Additional surveys 
under the supervision of a biologist will be required on a weekly basis until 
construction begins to assure that new holes are not made or occupied by owls. 
Artificial burrows will be designed and placed at specified locations within and/or 
adjacent to the project vicinity.  

Biology

If, despite these efforts, owls are found nesting within the right of way during 
construction, the nest(s) will be designated as Environmentally Sensitive Areas 
(ESAs).

Biology

If ESAs are designated, no construction will occur within a radius of 50 m (164 ft) 
of owl nests until nesting is complete. RE

Graded areas within the project limits must be seeded with an appropriate erosion 
control mix and any trees and vegetation removed will be replaced at a ratio and 
number as per the District Landscape Architect. RE/Landscape

Any vegetation clearing, including tree removal within the project limits, will be 
limited to the period from September 1 to January 31. RE

Department Environmental Construction Liason and Biology staff will require 
notification of any changes or additions made to the construction plans or 
schedules.  

RE/Env. 
Construction 

Liason
In areas of particular sensitivity, such as the Date drain, extra precautions shall be
taken to exclude invasive species if found in or adjacent to construction areas.  
These may include the inspection and cleaning of construction equipment or 
other eradication strategies. 

RE / Biology

Environmental Coordinator: Mike Brewster             
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Task and Brief Description Responsible 
Branch/ Staff

Timing/ 
Phase

Action taken to 
comply Remarks

Initial Date Initial Date
LANDSCAPE

The project will be constructed to include design features as determined by the 
District Landscape Architect and as included in a Landscape plan for the project. 
These design features will include: 

RE/Landscape

Drainage:  Provide natural looking drainage structures (detention basins and 
swales). This may involve utilizing riprap or cobble with minor plantings such as 
grasses, and a drainage design that creates a meandering effect. Manholes 
would be painted to match existing desert colors in the area and/or landscaped to 
minimize visual impacts.

RE/Landscape 60% PS&E

Sound Walls:    Enhance noise walls to blend into the surrounding environment. 
This could include adding forms, textures (relief), a theme pattern, and colors. 
The visual effect of the walls would be broken with pilasters set at an acceptable 
distance on center, usually about 4.6 to 6.1 m (15 to 20 ft). 

RE/Landscape 60% PS&E

Bridge:  Provide architectural detailing in the structures consistent with other built 
forms in the viewshed. This would include painting the bridge, using design 
elements on the bridge and bridge bents, slope paving detail (artwork), and 
bridge rail. Provide enhanced freeway appurtenances such as painted or vinyl 
coated fence. Colors would be similar to the existing desert colors.

RE/Landscape

Landscape mitigation:   Landscape the freeway facility according to a “Gateway” 
theme with input from the city of El Centro and the public. Included would be 
signage, colored rock ground cover, trees, shrubs, and planted ground covers.  
Replace existing landscaping that has been impacted by construction.  Invasive 
species existing within the project area will be removed prior to construction and 
replaced with non-invasive landscaping elements that will include drought tolerant 
native species, whenever practicable.  Water efficient irrigation, such as flood or 
bubbler irrigation, would be included as part of this project. 

RE/Landscape

CONSTRUCTION
Noise : the construction resident engineer will keep residents in the area informed 
of construction operations. Contractors will be required to comply with Caltrans 
Standard Specification 7-1.11 (July, 1992) "Sound Control Requirements" and 
local control and noise level rules, regulations, and ordinances.  

RE 
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Task and Brief Description Responsible 
Branch/ Staff

Timing/ 
Phase

Action taken to 
comply Remarks

Initial Date Initial Date
CONSTRUCTION (continued)

Night work would be restricted to less noisy activities such as striping and signing. 
No pile driving or heavy construction activities would occur at night (after 7 pm or 
before 7 am), on weekends, or on holidays. RE

Among other measures that may be implemented to minimize temporary 
construction noise impacts are:
§   Locating stationary construction equipment and staging areas away from 
residential areas when possible
§   turning off idling equipment
§   notifying in advance adjacent residents of construction work 
§   installing acoustic barriers around stationary construction noise sources

RE

Air Quality : The Resident Engineer shall ensure compliance with all requirements 
of Section 114 of the Clean Air Act, according to guidelines addressed in 
Sections 10 and 7-1.01F of the California Department of Transportation Standard 
Specifications, July 1999. Water and/or dust palliative will be applied to control 
dust generated by traffic and  equipment during grading operations.  

RE 

Access : A traffic management plan will be developed by the Caltrans Disrict 
Traffic Manager and implemented by the RE to assure that access to local 
businesses, farms, and homes will be maintained during the construction period. 
The existing trumpet type interchange and two-lane overcrossing will be used as 
a temporary detour during construction of the proposed interchange and four-lane 
overcrossing.  Temporary detours may be constructed on I-8 in the median and 
removed after construction of the new overcrossing.

District Traffic 
Manager / RE

Water Quality : The Resident Engineer will ensure compliance with all 
requirements of Section 308 of the Federal Water Pollution Control Act. Prior to 
project construction, the contractor shall submit a Storm Water Pollution 
Prevention Plan (SWPPP) as required under Special Provisions and subject to 
RE Approval. Due to the realtively high water table, no disposal of materials within
R/W shall occur without consultation with NPDES.  If dewatering is necessary for 
reconnection of the Date Drain, the RE shall ensure that the contractor prepares a
dewatering plan to be reviewed and approved by NPDES.

RE / SWPPP 
Coordinator/ 

NPDES

Task 
Completed

Environmental 
Compliance
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Task and Brief Description Responsible 
Branch/ Staff

Timing/ 
Phase

Action taken to 
comply Remarks

CONSTRUCTION (continued) Initial Date Initial Date
The RE will require the contractor to use disposal sites and methods consistent 
with environmental regulations. Location and methods of materials disposal 
outside State R/W shall be subject to environmental consent.

RE / Constr. 
Liaison

DESIGN 
All sidewalks and crosswalks shall be compliant with Americans with Disabilities 
Act (ADA) requirements. 

RE/Design 
Engineer

WATER QUALITY 
The project will be designed and constructed in conformance with the National 
Pollutant Discharge Elimination System (NPDES) and Caltrans Storm Water 
Quality Handbook requirements. Best Management Practices (BMPs) would also 
be implemented.

NPDES/RE

The contractor will comply with Section 7-1.01G "Water Pollution" of Caltrans 
Standard Specifications and Special Provisions for water pollution. The contractor 
will also comply with the Caltrans Statewide Storm Water Permit. 

RE/ NPDES/ 
SWPPP 

Coordinator
If short-term dewatering should be necessary for reconnection of the Date Drain 
pipe within project limits, appropriate permits shall be obtained from the Regional 
Water Quality Control Board, which shall also be consulted for proper dewatering 
and disposal methods.  

RE / NPDES

Caltrans will utilize the Hazmat response team of the Imperial County Fire 
Department and/or an on-call contractor to clean up accidental spills. Caltrans 
Spill Response & Notifications guidelines will also be followed.

RE/ Env Const 
Liason 

HAZARDOUS WASTE
The proper procedure for disposal of asbestos concrete pipe (which may be 
excavated within the project area) will be adhered to and will be included in the 
project’s Special Provisions for construction.  

RE

A Health and Safety Plan must be generated by the Contractor. RE
FARMLAND

Farmland impacts will be mitigated through an agricultural conservation 
easement program currently under development by Caltrans in cooperation with 
Imperial County and other government agencies. 

Env. 
Coordinator/ 

Project Manager
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Task and Brief Description Responsible 
Branch/ Staff

Timing/ 
Phase

Action taken to 
comply Remarks

NOISE Initial Date Initial Date
A masonry wall 3.9 m (12.8 ft) in mean height and 680 m (2231 ft) in length will be
constructed in the northwest quadrant from sta.#  596 + 80 to 603 + 60 along the 
existing R/W line. RE/SWAT

A masonry wall and berm combination with a total height of 3.7 m (12 ft) and 
length of 580 m (1903 ft) will be constructed in the northeast quadrant within 
existing R/W from sta. # 606 + 60 to 612 + 40.  The earthen berm will have an 
estimated volume of 2934 m³ (103,613 ft³). 

RE/SWAT
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Initial Full Name Title Phone Number Assigned 
to Project

Transferred 
from

date date
Ross Cather Project Manager (619) 688-3633

Marvin Canton, Sr. Project Engineer (619) 688-2545

Shawn Rizzutto Construction RE (760) 355-8666

Thomas Krenbeh Construction 
Liaison (858) 616-6628

Mike Brewster Env. Coordinator  (858) 616-6639

Kim Miller Biologist  (858) 616-6642  
Dave Strickland Landscape Arch.  (619) 688-6426

Bruce April Permits (858)-616-6613

Kevin Hovey Cultural Studies (858) 616-6638

Yi Pan NPDES (619) 688-6763

Arvydas Petravicius Right of Way (619) 688-6951

Diane Vermeulen Hazardous Waste (858) 616-6619

Jayne Dowda Noise/ Air Quality (858) 616-6612

Michael Kolbenschlag SWPPP 
Coordinator (858) 467-4080

Camille Abou-Fadel Dist. Traffic Mgr. (858) 467-4328

Mike Fordham Geotechnical (619) 688-6716

Lima Khanis Soundwall Action 
Team (SWAT) (619) 688-2535

Hewell T. Moseby Maintenance 
Superintendent (619) 596-3218

Dave Walcott Dgn./Project Mgr. (619) 688-3298
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Environmental Coordinator:  Mike Brewster
 December 12, 2003

                                                       PROJECT PERSONNEL

                       858-616-6639




